

## Billable Services Detail

Reporting Period: 8/1/2015 - 8/31/2015

<b>Date</b>	<b>Project</b>	<b>Task</b>	<b>Name</b>	<b>Description</b>	<b>Hours</b>
8/14/2015 9:00 AM	Design and Construction	Measurements & Documentation	Fred	Update asset and inventory documentation; generate new coverage models, PtP links and pole-mast-azimuth templates for three new poles; plan and schedule activities and contractors for aerial and electrical work; prepare installation components.	4.50
8/23/2015 9:00 AM	Design and Construction	Measurements & Documentation	Fred	Develop, test and implement custom probe for APC UPS temperature sensor; add graphs and alerts for threshold exceptions.	1.00
8/24/2015 9:00 AM	Design and Construction	Adds / Moves / Changes	Fred	Direct aerial installations at Garnet, Combs and Mountain poles; test 900 MHz between fiber and Mountain.	3.00
<b>Total:</b>					<b>8.50</b>

3 records returned. Generated on 9/4/2015 11:35AM.