

Town of Thurman

RESOLUTION # 2017

Introduced By:

Seconded By:

Councilman	Michael Eddy	Yea	Nay
Councilwoman	Kathy Templeton	Yea	Nay
Councilwoman	Joan Harris	Yea	Nay
Supervisor	Cynthia Hyde	Yea	Nay

TO AUTHORIZE CHANGE ORDER

The Town Board of the Town of Thurman authorizes a change order to John W. Sheehan & Sons, Inc., for additional work on the Water System Construction Project (Contract #TT-2017-01). The change order authorizes the contractor to perform additional work at 317 Athol Road to connect the residence to the Water System. This change order authorizes a complete service connection to be installed at 317 Athol Road. The contractor estimate is \$7,500.00 for material and labor for the installation of ¾" waterline service from newly installed 2" water main, and connect to existing line from well to residence. Includes the clearing and grubbing of trees and brush, and seeding and mulching and restoration.